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An Excellent Education for Every Student Every Day

DEED CAPITAL IMPROVEMENT PROJECT
(CIP) CYCLE

~ 2025 Workshop ~
Alaska Department of Education and Early Development

Michael Butikofer, PE, Facilities Manager

Alex Watts, Facilities Review Assistant

April 29, 2025
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Mission, Vision, and Purpose

Mission Vision Purpose
An excellent education for 
every student every day. 

All students will succeed in 
their education and work, 
shape worthwhile and satisfying 
lives for themselves, exemplify 
the best values of society, and 
be effective in improving the 
character and quality of the 
world about them.
- Alaska Statute 14.03.015

DEED exists to provide 
information, resources, and 
leadership to support an 
excellent education for every 
student every day. 
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Strategic Priorities: 
Alaska’s Education Challenge
Five Shared Priorities:
1. Support all students to read at grade level by 

the end of third grade. 
2. Increase career, technical, and culturally 

relevant education to meet student and 
workforce needs.

3. Close the achievement gap by ensuring 
equitable educational rigor and resources.

4. Prepare, attract, and retain effective 
education professionals.

5. Improve the safety and well-being of students 
through school partnerships with families, 
communities, and tribes.

education.alaska.gov/akedchallenge
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Agenda

CIP Cycle CIP Application Funded Projects Final Thoughts
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Introductions

DEED Staff

Attendees & Participants

• Don’t hold back! We are here to help. 

Questions? 
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Abbreviations and Acronyms

BRGR – Bond Reimbursement and Grant Review Committee​

CIP – Capital Improvement Project​

CM – Construction Management

Cx – Commissioning

FAIS – Fixed Asset Inventory System​

FY – Fiscal Year (Budget Year)​

PM – Preventive Maintenance​

SBOE – State Board of Education and Early Development

WO – Work Orders
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Why have a CIP process?

Required by statute Establishes a statewide 
spectrum of need

Prioritizes statewide 
needs

Provides a vehicle to 
seek funding
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Types of State-Aid For CIP Projects

School Construction Grant Fund

Major Maintenance Grant Fund

Regional Educational Attendance Area Fund

Debt Reimbursement

Federal Funds Administered by the State
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Year-Round Process

Attendance 
Areas 

(Feb-March)

BRGR 
Application 

Approval (April)
CIP Workshop 

(May)
PM Program 

Determination 
(June 1)

Property 
Insurance 
(July 15)

Grant Annual 
Reports (July 

31)

PM Program 
Certification 

(Aug 15)

CIP 
Applications 
Due (Sept 1)

Debt Annual 
Reports (Oct 15)

District Financial 
Audit (Nov 15)

CIP Ranking 
Process 

(Sept – Jan)

Legislative Budget 
Process

(Jan-May)

Grant Allocations
(Jun-Aug)
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Grant CIP Process

District Submits 
Application 

Sept 1
Dept Review Initial Lists Nov 5 District Request 

Reconsideration
Dept 

Reconsideration 
Determination

Reconsideration 
Lists District Appeal

State Board of 
Education 
Decision

Final Lists Legislative 
Budget Process

Allocations from 
Grant Funds

Project 
Agreement Execute Project
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Grant Application Evaluation

Information entered into 
database (1-2 Weeks)

Evaluative categories 
scored by rating team (4-
5 Weeks)
Average number of applications 
to rate: 70

Independently scored; reviewed 
and normed weekly

Formula-driven 
categories scored (1 
Week)
Calculations and evidenced-
based scoring

Back-checks of data entry and 
initial scoring

Draft lists prepared and 
vetted (1 Week)

Data entry verification; prior 
year comparisons, etc.

Final scope, budget, and 
eligibility review; modifications 
for cost-effective construction

Initial priority ranking 
lists issued November 5

District notification of ranking, 
modification, and ineligibility
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Review of Final Lists
• https://education.alaska.gov/facilities/facilitiespl

https://education.alaska.gov/facilities/facilitiespl
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Reconsideration Requests 

• Notice of reconsideration public hearing provided with priority lists
• District written requests required before end of reconsideration hearing

• Budget/Scope
• Ranking/Score
• Ask for specific action

• Reconsideration hearing held no later than December 1
• DEED determination due within 15 days of public reconsideration 

hearing
• District can appeal – chief administrative law judge appoints an 

administrative law judge to serve as hearing officer > admin hearing 
officer determination > SBOE approval/denial > litigation in superior 
court
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CIP Program Overview

Grant
• All Districts
• Annual Ranking
• District application
• Legislative Capital Budget 

Appropriation (MM & SC)
• Legislative Operating Budget 

Appropriation (REAA)

Debt Reimbursement
• Municipal districts with bonding 

capability
• Current moratorium to new funding 

extended
• Open to new funding July 1, 2025 (?) 

with 50% and 40% reimbursement 
levels

• Legislative Operating Budget 
Appropriation
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Project Eligibility Requirements

Must be a 
capital 
project

Not 
maintenance

Meet minimum 
value threshold 
for total project

Grant: Over 
$50,000
Debt: Over 
$200,000

Must be 
education-
related

Supports an 
education 
program

Work occurs on 
an eligible 
facility

Must be a 
project, not 
a study
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Types of CIP Applications

Grant
• Annual submission deadline
• Application or Re-use
• Panel of department reviewers 

scores each application
• Priority lists are produced

Debt Reimbursement
• Program has been suspended until 

July 1, 2025.
• Projects voter-approved after 

July 1, 2025 will be reviewed 
for eligibility.

• Statute includes provisions for 
ranking, but seldom used

• DEED reviews scope, budget, eligibility
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CIP Application

• Application due annually submitted by September 1
• All project information and attachments, district data
• New: Electronic submissions only via the authorized 

online portal.  

• Application Re-use

• 3 Types of Information
• District eligibility information
• PM data
• Project information

• Forms, Instructions, and supplemental information 
available

• More thorough project evaluation by district allows 
better ranking
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District Eligibility

Eligibility criteria set in 
AS 14.11.011(b) [grant], 
AS 14.11.100 [debt]
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Property Insurance

Proof of insurance due 
annually July 15
Tracks eligible facilities

PM Program 
Certification

Six-Year 
Plan

Fixed Asset 
Inventory

Property 
Insurance
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FAIS

Tracks district assets: 
vehicles, equipment, and 
buildings
Equipment purchased with CIP 
funds added to FAIS
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Six-Year Plan

Outlines district capital project 
priorities

Project description
Cost estimate

School Board approved
Form on DEED website

Building System Standards
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PM Program 
Certification
• Ongoing district maintenance 

activities
• 5-year site visit
• June 1 initial determination
• August 1 deadline for 

additional submittals
• August 15 final determination
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PM Data
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Routine PM

Ensure regular 
maintenance and 
custodial activities are 
ongoing, tracked via work 
orders for management 
and cost analysis
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Management 
Reports
District tracking of

System Functions
Historical Costs
Energy
System Costs 

Capital Planning
Application submittal
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Application
Narratives
Application submittal; describe 
district processes:
• Maintenance Management
• Energy Management
• Custodial Program
• Training Program
• Capital Planning
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Project 
Information
Development of the best 
project option to correct 
the problem. 



30

An
 E

xc
el

le
nt

 E
du

ca
tio

n 
fo

r E
ve

ry
 S

tu
de

nt
 E

ve
ry

 D
ay Funded Projects 



31

An
 E

xc
el

le
nt

 E
du

ca
tio

n 
fo

r E
ve

ry
 S

tu
de

nt
 E

ve
ry

 D
ay

Participating Share

• REAA’s: 2%; Municipalities: varies 5% through 35%
• Provide within 3 years
• Sources

• Fund transfer
• Bonds (municipalities)
• Grants, non-AS 14.11
• In-kind (district labor, materials, equipment)
• Documentation of prior district-accrued project expenses
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Project Agreement Review

• Agreement will match CIP application, but can be refined

• Ensure scope and budget match request
• Review submittals for applicability, ask questions

• Request DEED review budget or scope amendments if needed as project progresses
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Payments

Grant Payment Schedule
• Milestones

• Timely submittals
• Funding before expenditures

• Use of interest from grant payment

Debt Reimbursement
• Schedules submitted by October 15
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Procurement

Design, CM, Commissioning
• If over $50,000:

• 21-day advertising
• 10-day protest period

• Qualifications-based selection

Construction
• Competitive bid selection

• 21-day advertising
• 10-day protest period

• No local offeror preference

• Need DEED approval for alternative 
procurement methods
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Annual Reports

• Covers activity in prior fiscal year (July 1 – June 30)
• Fiscal
• Narrative

• Required annually as long as project is active with DEED
• Grant reports due July 31
• Debt reports due Oct 15

• Provides status check-in for budget and possible submittals
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Project Closeout

• Financial Transactions
• Independent project audit
• Closeout worksheet – 365 days after substantial completion

• Transaction activity reports
• DEED review

• Final Payment & Termination Agreement

• Unexpended funds
• Debt – redirection to DEED-approved district project or pay down debt service
• Grant – reserved for allocation to future DEED-ranked projects or legislative re-appropriation
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The Facilities Life-
Cycle

COMPREHENSIVE FACILITY 
DATA
•BUILDING AGE/SIZE
•SYSTEM/COMPONENT DATA
•ENERGY DATA
•PERSONNEL DATA
•MATERIALS/LOGISTICS

DATA-BASED 
MAINTENANCE AND 
OPERATIONS
•STAFFING & STRUCTURE
•CMMS & WO TRACKING
•CUSTODIAL SAFE/CLEAN
•ENERGY TRACKING

M&O SUSTAINABILITY
•BOARD REPORTS
•INTERNAL ASSESSMENTS
•DEED PM SITE VISITS (AUG 1)

DISTRICT CAPITAL 
PLANNING
•BUILDING SYSTEM STANDARDS
•RENEWAL & REPLACEMENT 

SCHEDULES
•SIX-YEAR PLANS
•DISTRICT-FUNDED PROJECTS

CIP APPLICATION 
REQUEST
•GRANTS (SEPT 1)
•DEED REVIEW
•LEGISLATIVE BUDGET PROCESS

GRANT AWARD/ 
PROJECT EXECUTION
•AGREEMENT REVIEW
•SUBMITTALS
•ANNUAL REPORTS

38
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DEED Resources Education.Alaska.Gov/Facilities/Publications
• Alaska School Design and Construction 

Standards
• Capital Project Administration Handbook
• Project Delivery Method Handbook
• Professional Services for School Capital 

Projects
• Forms for Annual Reports, Closeout 

Worksheets, Six-Year Plan

Education.Alaska.Gov/Facilities/FacilitiesCIP
• CIP Application & Support Materials
• Publications & Resources

39

https://education.alaska.gov/facilities/publications/ConstructionStandards2022.pdf
https://education.alaska.gov/facilities/publications/ConstructionStandards2022.pdf
https://education.alaska.gov/facilities/publications/CapitalProjectAdminstrationHandbook.pdf
https://education.alaska.gov/facilities/publications/project_delivery_handbook.pdf
https://education.alaska.gov/facilities/publications/ProfessionalServices.pdf
https://education.alaska.gov/facilities/publications/ProfessionalServices.pdf
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Facilities Staff – Here to Help
• Michael Butikofer,  Facilities Manager, 907-465-6906

• Alex Watts, Facilities Review Assistant, 907-269-3584

• Don Wheeler, Building Maintenance Spec. (PM), 907-465-6928

• Alex Bearden, School Finance Spec. (grant, land), 907-465-2261

• Sharol Roys, School Finance Spec. (projects, debt), 907-465-6470

Education.Alaska.Gov/Facilities

eed.facilities@alaska.gov
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Stay Connected

Website
• education.alaska.gov

Phone
• Main Line: (907) 465-2800
• Teacher Certification: (907) 465-2831

Social Media
• @AlaskaDEED 
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